



**PROJECT SCHEDULE**

Morgantown Bicycle and Pedestrian Transportation Plan	2018		2019											
	Nov	Dec	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec
<b>Task 1: Understand Current and Future Conditions</b>														
1.1: Data Collection and Base Mapping														
1.2: Review of Adopted Plans and Other Documents														
1.3: Demographic, Health and Equity Analysis														
1.4: Sidewalk Data Collection														
1.5: Bike/Walk Supply and Demand Analysis														
1.6: Connectivity Analysis														
1.7: Crash Data and Safety Analysis														
<b>Task 2: Engage the Community</b>														
2.1: Steering Committee (5 meetings, approx. bi-monthly)														
2.2: Coordination with DOH/FHWA Pedestrian Safety Summit														
2.3: Community Workshops and Open Houses														
2.4: Demonstration Project														
2.5: Focus Group Meetings (up to 8)														
2.6: Bicycling and Walking Workshop														
2.7: On-line Engagement														
<b>Task 3: Recommendations</b>														
3.1: Vision, Goals and Objectives														
3.2: Bicycle Network Recommendations														
3.3: Pedestrian Network Recommendations														
3.4: Project Prioritization - Safety Recommendations														
3.5: Planning for Support Facilities														
3.6: Policy and Program Recommendations														
<b>Task 4: Implementation</b>														
4.1: Prioritization Methodology														
4.2: Concept-level Design for High Priority Projects														
4.3: Five-year C.I.P. - Morgantown & surrounding communities														
4.4: Funding Opportunities														
4.5: Policy and Programs Next Steps														
4.6: Performance Measures														
4.7: Project/Policy/Programs Database														
<b>Task 5: Deliverables</b>														
5.1: Draft Bike and Pedestrian Transportation Plan Report														
5.2: Final Presentations														
5.3: Final Bike and Pedestrian Transportation Plan Report														

 Meeting / Event  
 Task Progress